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BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 6/27/2020 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

General Comments (Week of June 22, 2020): 
• All work completed during this reporting period was completed in accordance with the New 

York State Department of Environmental Conservation (NYSDEC)-approved Site Management 
Plan (SMP), dated December 2017 and the United States Environmental Protection Agency 
(USEPA)-approved Amendment to the Remedial Action Work Plan for PCB Cleanup, dated 
March 23, 2020. 
 

Remediation Activities (Week of June 22, 2020): 
• Roux personnel completed weekly gauging of monitoring wells. 

 

Redevelopment Activities (Week of June 22, 2020): 
• Roux personnel downloaded data from the In Situ LevelTROLL 700 submersible electronic 

data loggers in monitoring wells MW-11, MW-12, and MW-18 and piezometer well MW-19 to 
monitor site-wide groundwater elevations.  

• Roux personnel completed weekly Stormwater Pollution Prevention Plan (SWPPP) inspection. 
• Atlantic Engineering Laboratories Inc. continued collection of concrete samples and inspection 

of elements of the boiler house superstructure construction, including rebar installation, block 
installation, waterproofing installation, and concrete pours. 

• Bunlin LLC (site masonry contractor) continued masonry work and wall construction at the first 
floor of the boiler house superstructure. 

• Centrifugal Electric LLC (site electrical contractor) continued installation of temporary lighting 
and electrical installation in the cellar and at the sixth floor of the boiler house superstructure.  

• Donato Plumbing Inc. (site plumbing contractor) continued overhead piping installation in the 
cellar and at the first floor of the boiler house superstructure. 

• Eastern Air Inc. (site HVAC contractor) continued installation of air ducts, racks, and 
mechanical shaft steel at the first and second floors of the boiler house superstructure. 

• Maspeth Welding Inc. (site steel contractor) continued steel installation/restoration in the 
turbine hall. 

• New Roc Contracting Corp. (site masonry contractor) continued restoration of the turbine hall 
facade. 

• Nordest Services LLC (site demolition contractor) continued selective demolition work in the 
turbine hall.  

• Rock Group NY Corp. (site hoist contractor) continued installation of the hoist platform at the 
fourth floor of the boiler house superstructure and began preparations to extend the hoist 
system to the fifth floor of the boiler house superstructure. 

• Structure Tech New York Inc. (site foundation/superstructure contractor) continued boiler 
house superstructure-associated redevelopment work, including construction of staircases, the 
elevator shaft, and the sixth floor/building roof. 
 

Planned Activities for Next Week (Week of June 29, 2020): 
• Continue redevelopment activities at the turbine hall and the boiler house superstructure 

consisting of selective demolition, rebar installation, concrete pours, masonry installation, 
facade restoration, mechanical installation, electrical installation, plumbing installation, and 
steel installation/restoration. 



Photo Log 

Photo 1 – Facing northeast, Nordest 
Services continues selective demolition 
work in the turbine hall.  
 
 
 
 
 
 
 

 

Photo 2 – Facing north, Maspeth 
Welding continues steel 
installation/restoration in the turbine 
hall. 
 
 
 
 
 
 
 
 
 
 
 

 
Photo 3 – Facing east, Roux completes 
weekly gauging of monitoring wells and 
download of groundwater elevation 
data.  
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